SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:38AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 020  Const Calendar Day: 976 Date: 11-May-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 11:00 AM Break: Over Time:
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny, mild

Working Day If no, explain:

Diary: Dispute
Cable Compaction
May 11, 2012 .

Weather — sunny, mild

ABF Work Shift — 0700 — 1100 (4 hours for compaction)

Location: South Main Span

Compactor: No. 2

Measurements:

Strap No. 108-9 True Height 781 True Width789
Rotated Height 784Rotated Width786
Circumference 2479

Strap No. 108-10True Height 781True Width792
Rotated Height 785Rotated Width790
Circumference 2482

Strap No. 108-11 True Height 783True Width794
Rotated Height 786Rotated Width790
Circumference 2488

Strap No. 108-12True Height 782True Width796
Rotated Height 785Rotated Width790
Circumference 2487

Strap No. 108-13True Height 782True Width797
Rotated Height 785Rotated Width792
Circumference 2490

Strap No. 108-14 True Height 780True Width798
Rotated Height 784Rotated Width793
Circumference 2490

Strap No. 110-1 True Height 781True Width799
Rotated Height 784Rotated Width794
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Job Name: 04-0120F4

Daily Diary Report by Bid Item
Diary #: 020  Date: 11-May-2012 Friday

Inspector Name Woo, Laraine

Circumference 2489

Strap No. 110-2 True Height 780True Width799
Rotated Height 784Rotated Width795
Circumference 2488

Strap No. 110-3 not measured

Approximate distance covered this shift: 5 meters

Start strap no. 108-9 (compacted previous shift)
End strap no. 110-3

Remark

Compaction was finished at 1100. Contractor demobilized the compactor in the afternoon.

Labor(4 hours)

Gary Anderson, Steve Batiste, Jose Alfredo, Ethan Kent, Jun Peralta, Anthony Smaler

1 crane and operator

04-0120F4 Bid Item: 067 C-PWS-116.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 116-120

04-0120F4 Bid Item: 067 C-PWS-SUC.067
AMERICAN BRIDGE/FLUOR, A JV

Compact Suspension Cables

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ANTHONY SMALER 4.00 0.00 0.00 4.00 D
Ironworker APP JUN PERALTA 4.00 0.00 0.00 4.00 D
Ironworker APP ETHAN KENT 4.00 0.00 0.00 4.00 D
Ironworker JNM JOSE ALFARO 4.00 0.00 0.00 4.00 D
Ironworker JNM HAYES BATISTE 4.00 0.00 0.00 4.00 |:|
Ironworker FOR GARY ANDERSON 4.00 0.00 0.00 4.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
400 000 000 0.0 []
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